Draft 2027 RTIP Schedule
with AQ Analysis

MAJOR TASKS	2026										
	F	M	A	M	J	J	A	S	O	N	D
2027 RTIP Workshop	23rd										
CTC adopts statewide STIP		19th									
All Proposed Projects Submitted in ProjectTrak		24th									
Open Consultation with CWG			1st								
Issue Project List to CWG for Consultation				3rd							
Discuss Proposed List with CWG				6th							
Issue 2027 Draft Conformity Analysis for 30-Day review and comment					3rd						
Draft Project list to ITOC					10th						
Discuss 2027 Conformity Analysis at CWG Meeting						1st					
Signed Resolutions due from all agencies						1st					
ITOC reviews draft 2027 RTIP						8th					
TC recommends release of draft 2027 RTIP including draft AQ analysis						17th					
BOD releases 2027 RTIP w/draft AQ analysis for 30-day public comment period						24th					
Incorporate comments for 2027 RTIP into revised draft analysis							15th				
30-day comment period ends							31st				
TC holds public hearing on 2027 RTIP								18th			
BOD asked to adopt final 2027 RTIP w/AQ analysis								25th			
Submit 2027 RTIP to State for review and approval								30th			
Start of statewide public review process								30th			
State public review process ends									31st		
Submit to FHWA/FTA for approval										15th	
Federal approval of 2027 RTIP											16th